TCR Program — Application Approval Project #128 — June 2007

Shasta Airport Road; reconstruction and intersection improvement project

($ X 1,000)

Estimated Project Cost: $21,450 TCRP Funds Approved to Date: $3,000
TCRP Funds Available: $3,000 Phase(s) Approved: All
Applicant Agency: County of Shasta  Implementing Agency: Same
TCRP Allocations to Date: $3,000 for Phase(s): 1,2,3
Advance Approved:  $0 for Phase(s): N/A
LONP Approved to Date: ~ $0 for Phase(s): N/A

QR

Project Summary: The overall project is to widen
North Street/Airport Road from two-lanes to four-lanes,
from Riverside Avenue to Dersch Road and replace the
Sacramento River Bridge.

Project Location

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Environmental clearance, permits 5/01 3/06 $210
2 PS&E, geotechnical/bridge design 3/06 8/07 $790
3 Right of way acquisition 6/06 4/07 $450
4 Construction 6/07 11/09 $20,000
Total: $21,450
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $47 $150 $225 $2,578 $3,000
Proposed
STIP-RIP State Committed $50 $50
Proposed
County Traffic |Local Committed $3 $397 $400
Impact Fees Proposed
Bridge Rehab |Federal Committed $160 $640 $175 $17,025 $18,000
Proposed
Totals: Committed $210 $790 $450 $20,000 $21,450
Proposed
Totals: $210 $790 $450 $20,000 $21,450
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Prior TCRP Action:

¢ Original application was approved on May 2, 2001 (TA-01-07) for $233,000 for Phases 1 and 2. A
delegated allocation of $47,000 was made to Phase 1.

e Minor amendment approved February 22, 2002 based on the October 2001 Progress Report.

e An application amendment was approved April 27, 2006 (TAA-06-27). The amendment Programmed
$189,000 to Phase 3, programmed $2,578,000 to Phase 4, redistributed $36,000 from Phase 2 to Phase
3, deleted the intersection improvements at Riverside Drive and North Street, and updated the project
schedule and funding plan. An allocation of $150,000 was made to Phase 2 (TFP-06-09).

¢ An allocation of $225,000 was made to Phase 3 (TFP-06-13) on June 8, 2006.

e An allocation of $2,578,000 was made to Phase 4 (TFP-06-37) on June 7, 2007.

Status of Conditions: No conditions set.

Discussion/Issues: No issues.




